

HELYON TOKEN - Roadmap Overview

2025 Q4 - 2026 Q2 Development Plan

“Building a Sustainable, Secure and Scalable Digital Ecosystem.”

Version: v1.1 - November 2025



Published by Helyon Finance

This document is for informational purposes only

Introduction

This roadmap document outlines the development goals planned for the period between Q4 2025 and Q2 2026. It has been prepared to provide transparency for the community and potential investors by offering a clear overview of the technical advancements, ecosystem expansions, and strategic milestones of Helyon Token.

The stages presented in this document represent targeted milestones and may be updated based on market conditions, technical requirements, or strategic priorities.

This roadmap is guided by the vision of building a sustainable, secure, and technologically resilient foundation for Helyon Token.

Roadmap (Q4 2025 - Q2 2026)

Q4 2025 (December)

1. Token Sale Execution

- Pre-Sale
- Public Sale

2. Listings

- DEX Listing
- CEX Listing (*subject to sufficient funding*)

3. Marketing & Promotion

- Targeted advertising campaigns
- Social media growth strategy
- Community engagement initiatives

4. Strategic Partnerships

- Establishing initial collaboration agreements
- Integrations with supporting ecosystem partners

5. Audit Agreement with a Corporate Firm

- Partnership with a major auditing provider (e.g., CertiK or SolidProof)
- Initiation of smart contract and platform security audit

Q1 2026

1. Website Update / Platform Refresh

- UI/UX improvements
- Updated information architecture
- Enhanced investor and community sections

2. Helyon Finance Platform Setup

- Staking Module (initial release)
- Farming Module (liquidity-based rewards)

3. Team Expansion

- Growth in technical, community, and marketing teams
- Establishment of operational roles

4. Marketing & Promotion

- Global visibility campaigns
- Collaborations with influencers and media partners

5. Listing Expansion

- Additional DEX integrations
- Application submissions for mid-tier CEX platforms

6. Partnership Development

- Formalizing ecosystem partnerships
- Expanding integrations with third-party tools and platforms

Q2 2026

1. Mobile Application Testing

- Closed beta testing
- Performance and security assessments

2. Mobile App - Helyon Finance Integration

- Wallet, staking dashboard, and account features
- Real-time analytics and portfolio tools

3. Energy Credit System Integration

- Implementation of the **Helyon Energy Credit** framework
- User reward and utility mechanisms

4. Launchpad Development

- Infrastructure setup for project launches
- Early onboarding of partner projects

5. Helyon Sidechain Testing

- Architecture testing and validation
- Testnet deployment and developer sandbox

Q3 2026

Roadmap Update & Strategic Planning

- Evaluation of Q4 2025-Q2 2026 achievements
- Release of the updated roadmap for the next development cycle
- New targets in technology, platform utility, and ecosystem growth

Closing Statement

This roadmap outlines the planned development milestones and strategic goals for Helyon Token over the upcoming quarters. Each phase has been designed to ensure sustainable growth, technological advancement, and long-term value creation for the entire ecosystem.

While the targets presented in this document reflect our current vision, they may be adjusted in response to market conditions, technological requirements, and strategic opportunities. Helyon Token is committed to transparency, consistent communication, and responsible project management throughout this journey.

We appreciate the continued support of our community and partners. Together, we aim to build a secure, innovative, and resilient ecosystem that can adapt and evolve in the fast-moving Web3 landscape

2025 Q4 - 2026 Q2 Development Plan

“Building a Sustainable, Secure and Scalable Digital Ecosystem.”

Version: v1.1 - November 2025

Published by Helyon Finance

This document is for informational purposes only